


ANNUAL PROCUREMENT PLAN 2022-2023 (Revised)


Budget: Revenue


Ministry: Ministry of Commerce
Procuring Entity: Office of the Registrar of Joint Stock Companies & Firms


Package No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost (Tk. Thousand)	Time Code for Proposal	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1.	Installation, Configuration & Maintenance support of real time data sync for RJSC DC and National Data Center (NDC) site. (Phase-1) (Code: 4113301)	List Enclosed-1		RFQ/OTM	HOPE	GOB	1,90,00	Planned Dates		Before 28 Oct. 22	14 Nov. 22	14 Dec. 22	24 Dec. 22	30 Dec. 22	14 Jan. 23				
	Planned Days								0	50	80	95	105	120					
	Actual Days																		
	a) Storage based Server Solution with necessary Storage and Software for DR							01											
	b) Virtualization for DR Solution							NOS (6)											
	c) Virtual Firewall							PC (1)											
d) Server Security	PC (10)																		
e) Backup Software	01																		
2.	Installation, Configuration & Maintenance support of real time data sync for RJSC DC and National Data Center (NDC) site. (Phase-2) (Code: 4113301)	List Enclosed-1		RFQ/OTM	HOPE	GOB	8,00	Planned Dates		Before 20 Dec. 22	11 Jan. 23	30 Dec. 22	15 Jan. 23	25 Jan. 23	10 Feb. 23				
	Planned Days								0	20	48	55	62	69					
	Actual Days																		
	a) OS Linux							05											
b) OS Windows Server	02																		
3.	Purchase of Computer server /Laptop/Printer/Online UPS/Core Switch/ Access Switch/Access Point/Distribute Switch, Server Room Cable Tray System, MC Chassis, Finger System Door Lock, Crimping Tool, Punch Down Tool, RJ45 Connector, CAT 6 Ethernet Cable Box, Face Plate with Module, Fire Extinguishers for Server Rooms, Humidifier etc. (Code: 4112202)	List Enclosed-1 & 2	Server -01	RFQ/OTM	HOPE	GOB	47,50	Planned Dates		Before 20 Dec. 22	11 Jan. 23	28 Feb. 23	07 Mar. 23	14 Mar. 23	20 Mar. 23				
	Planned Days								0	18	42	50	71	76					
	Actual Days																		


Package No	Description of Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost	Time Code for Proposal	Not Use d in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Singing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Purchase of Computer Accessories (Toner) (Code: 3255101)	List Enclosed-1 & 4	List Enclosed-1 & 4	RFQ/OTM	HOPE	GOB	3,00	Planned Dates		Before 20 Dec. 22	06 Nov. 22	30 Nov. 22	08 Dec. 22	29 Dec. 22	05 Jan. 23		
								Planned Days		0	18	42	50	71	76		
								Actual Days									
5.	Purchase of Stationary Items/Other Stationary (Code: 32555105)	List Enclosed- 4	List Enclosed- 4	RFQ/OTM	HOPE	GOB	3,50	Planned Dates		Before 20 Oct. 22	06 Nov. 22	30 Nov. 22	08 Dec. 22	29 Dec. 22	05 Jan. 23		
								Planned Days		0	18	42	50	71	76		
								Actual Days									
6.	Purchase of Furniture (Code: 4112314)	List Enclosed- 4	List Enclosed- 4	RFQ/OTM	HOPE	GOB	1,50	Planned Dates		Before 29 Dec. 22	19 Jan. 23	09 Feb. 23	28 Feb. 23	16 Mar. 23	30 Mar. 23		
								Planned Days		0	19	40	59	75	82		
								Actual Days									
7.	Repair & Maintenance (Code: 3258101, 102, 103, 104, 126 & 144)	Subject to Submit Requisition & Bill	As per Govt. Rules	RFQ/OTM	HOPE	GOB	8,80	Planned Dates		Before 31 Jan. 23	16 Feb. 23	09 Mar. 23	30 Mar. 23	20 Apr. 23	04 May. 23		
								Planned Days		0	16	37	58	78	92		
								Actual Days									
8	Electric Equipment (Code: 4112303)	Subject to Submit Requisition & Bill	As per Govt. Rules	RFQ/OTM	HOPE	GOB	10,80	Planned Dates		Before 28 Feb. 23	30 Mar. 23	20 Apr. 23	10 May. 23	20 May. 23	30 May. 23		
								Planned Days		0	30	50	70	80	90		
								Actual Days									


 সফিকুল ইসলাম
 ইনস্পেক্টর
 মেডি: অব অ্যাক্ট স্টক কোম্পানির এড কার্মস
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 26/05/22
 ইব্রাহিম শফিকুল ইসলাম
 সহকারী নিবন্ধক
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 26/05/22
 জিকরা আমিন সিএএ প্রোগ্রামার
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।


 26.05.22
 আবু ইসা মোহাম্মদ মোহাম্মদ
 ডেপুটি রেজিস্ট্রার
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 26.05.22
 শেখ শোয়েবুল আলম এনডিসি
 নিবন্ধক (অতিরিক্ত সচিব)
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর