


ANNUAL PROCUREMENT PLAN 2022-2023


Budget: Revenue


Ministry: Ministry of Commerce  
Procuring Entity: Office of the Registrar of Joint Stock Companies & Firms


Package No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost (Tk. Thousand)	Time Code for Proposal	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	<b>Installation and Configuration of DC/DR (Software &amp; Backup)</b>	List Enclosed-1		RFQ/OTM	HOPE	GOB	2,70,00	Planned Dates		Before 15 Sep. 22	06 Oct. 22	03 Nov.22	10 Nov.22	17 Nov.22	24 Nov.22		
	a) APP Server with Accessories		05					Planned Days	0	20	48	55	62	69			
	b) Storage		02					Actual Days									
	c) Virtualization		02														
	d) Vmware		02														
	e) vFirewall		01														
	f) Backup Software		01														
2.	<b>Installation and Configuration of OS Linux &amp; OS Windows Server</b>	List Enclosed-1		RFQ/OTM	HOPE	GOB		Planned Dates		Before 15 Sep. 22	06 Oct. 22	03 Nov.22	10 Nov.22	17 Nov.22	24 Nov.22		
	a) OS Linux		07					Planned Days	0	20	48	55	62	69			
	b) OS Windows Server		02					Actual Days									
3.	<b>Purchase of Computer/Laptop/Printer/ Online UPS/Core Switch/ Access Switch etc.</b>	List Enclosed-1 & 2	List Enclosed-1 & 2	RFQ/OTM	HOPE	GOB		Planned Dates		Before 20 Oct. 22	06 Nov. 22	30 Nov.22	08 Dec.22	29 Dec.22	05 Jan.22		
	Planned Days							0	18	42	50	71	76				
	Actual Days																


Package No	Description of Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost	Time Code for Proposal	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Singing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Purchase of Computer Accessories (Toner)	List Enclosed-1 & 4	List Enclosed-1 & 4	RFQ/OTM	HOPE	GOB	3,00	Planned Dates		Before 20 Oct. 22	06 Nov. 22	30 Nov.22	08 Dec.22	29 Dec.22	05 Jan.22		
								Planned Days		0	18	42	50	71	76		
								Actual Days									
5.	Purchase of Stationary Items	List Enclosed-4	List Enclosed-4	RFQ/OTM	HOPE	GOB	3,00	Planned Dates		Before 20 Oct. 22	06 Nov. 22	30 Nov.22	08 Dec.22	29 Dec.22	05 Jan.22		
								Planned Days		0	18	42	50	71	76		
								Actual Days									
6.	Purchase of Furniture	List Enclosed-4	List Enclosed-4	RFQ/OTM	HOPE	GOB	-	Planned Dates		Before 29 Dec. 22	19 Jan. 23	09 Feb.23	28 Feb.23	16 Mar.23	30 Mar.23		
								Planned Days		0	19	40	59	75	82		
								Actual Days									
7.	Miscellaneous	Subject to Submit Requisition & Bill	As per Govt. Rules	RFQ/OTM	HOPE	GOB	-	Planned Dates		Before 31 Jan. 23	16 Feb. 23	09 Mar.23	30 Mar.23	20 Apr.23	04 May.23		
								Planned Days		0	16	37	58	78	92		
								Actual Days									


  
20/09/22  
অসীম হালী  
ইলেক্ট্রনিক্স  
মেসি অ্যান্ড কম্পিউটার সলিউশনস এন্ড সার্ভিস  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
20/09/22  
মুহাম্মদ সফিকুল ইসলাম  
সরকারী নিবন্ধক  
মৌখিক কোম্পানি ও ফার্মসমূহের পরিদপ্তর  
বাণিজ্য মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
জিকরা আমিন পিএ  
প্রোগ্রামার  
মৌখিক কোম্পানি ও ফার্মসমূহের পরিদপ্তর  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
20.09.22  
আবু ইসা মোহাঃ মোস্তফা ভূঁইয়া পিএ  
ডেপুটি রেজিস্ট্রার  
মৌখিক কোম্পানি ও ফার্মসমূহের পরিদপ্তর  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
20.09.2022  
সন্তোষ কুমার পণ্ডিত  
অতিরিক্ত নিবন্ধক (যুগ্ম সচিব)  
মৌখিক কোম্পানি ও ফার্মসমূহের পরিদপ্তর

  
20/09/2022  
শেখ শোয়েবুল আলম এনডিসি  
নিবন্ধক (অতিরিক্ত সচিব)  
মৌখিক কোম্পানি ও ফার্মসমূহের পরিদপ্তর