





Revised Annual Procurement Plan 2021-2022


| Packag e | Description of procurement package | Unit | Quantity | Procurement Method | Contract | Annual Source of Fund | budget code | Estd. Cost in Tk. | Time Code for Process | Not Used in | Invite/A dvertise Tender | Tender Opening | Tender Evaluati on | Approva li to Award | Notificat ion of Award | Signing of Contract | Total time to Contrac t | Signature | Time for Complet ion of Contract |
|----------|---|-----------------|----------|--------------------|----------|-----------------------|-------------|-------------------|-----------------------|-------------|--------------------------|----------------|--------------------|---------------------|------------------------|---------------------|-------------------------|-----------|----------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | | 8.00 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | | 18 |
| Tender-1 | Installation Configuration & LAN Passive Item, Security , of (DC) for RJSC System phase 1 (PAM=1, WAF=1,End point security,Server Security) | List Enclosed 1 | 1 Lot | eGP (NCT) | MoC | GO B | 4112202 | 9,500,000.00 | Planned Dates | | 18th oct, 2021 | 02th Nov, 2021 | 09th Nov, 2021 | 11th NOV, 2021 | 12th NOV, 2021 | 15th NOV, 2021 | | | 19th Nov, 2024 |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days | |
| | | | | | | | | | Actual Dates | | | | | | | | | | |
| Tender-2 | Installation Configuration & Maintenance Support of (DC) for RJSC System phase 2 (Security assessment & Management software , Application & Networking , Internet Gateway (UTM) , TV. | List Enclosed 2 | 1 Lot | eGP (OTM NCT) | MoC | GO B | 4113301 | 15,980,100.00 | Planned Dates | | 18th oct, 2021 | 02th Nov, 2021 | 09th Nov, 2021 | 11th NOV, 2021 | 12th NOV, 2021 | 15th NOV, 2021 | | | 19th Nov, 2024 |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days | |
| | | | | | | | | | Actual Dates | | | | | | | | | | |


 ২২/০৯/২২
 অসীম হোসেন
 ইলেক্ট্রনিক্স
 ডেপুটি অফিসিং অফিসার
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২২/০৯/২২
 মুহাম্মদ শফিকুল ইসলাম
 সরকারী নিবন্ধক
 বৌধদুলখন কোম্পানি ও কার্মসমূহের পরিদপ্তর
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ডিকরা আমিন সিএএ
 প্রোগ্রামার
 বৌধদুলখন কোম্পানি ও কার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।



 ২২.০৯.২২.
 জাহ্না হোসেন মোতাকা হুইয়া সিএএ
 ডেপুটি রেজিস্ট্রার
 বৌধদুলখন কোম্পানি ও কার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



 ২২/০৯/২০২২
 শেখ শোয়েবুল আলম এনডিসি
 নিবন্ধক (অতিরিক্ত সচিব)
 বৌধদুলখন কোম্পানি ও কার্মসমূহের পরিদপ্তর


Ministry/Division: Ministry of Commerce (MoC)
 Agency: Office of the Registrar of Joint Stock Companies (RJSC)
 Procurement Entity Name & Code: Office of the Registrar of Joint Stock Companies and Firms & 1735


Revised Annual Procurement Plan 2021-2022


| Package | Description of procurement package | Unit | Quantity | Procurement Method | Contract | Annual Source of Fund | budget code | Estd. Cost in Tk. | Time Code for Process | Not Used in | Invite/Avertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract | Signature | Time for Completion of Contract |
|----------|--|-----------------|----------|--------------------|----------|-----------------------|-------------------|-------------------|-----------------------|-------------|------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|----------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | | 8.00 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 18 |
| Tender-3 | Miscellaneous Supply Installation, Configuration & Maintenance of PC, Laptop, Printer, Photocopier, Scanner & Other Accessories etc. | List Enclosed 3 | 1 Lot | eGP (OTM NCT) | MoC | GO B | 4112202,, 3255101 | 4,000,000.00 | Planned Dates | | 24th oct, 2021 | 17th Nov, 2021 | 17th Nov, 2021 | 4th Dec, 2021 | 4 dec, 2021 | 5 Dec, 2021 | | 5 dec, 2024 | |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days | |
| | | | | | | | | | Actual Dates | | | | | | | | | | |
| Tender 4 | Stationary | List Enclosed 4 | | RFQ | | | 3255105.. 3211102 | 800,000.00 | Planned Dates | | 18th oct, 2021 | 02th Nov, 2021 | 09th Nov, 2021 | 11th NOV, 2021 | 12th NOV, 2021 | 15th NOV, 2021 | | 19th Nov, 2024 | |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days | |
| | | | | | | | | | Actual Dates | | | | | | | | | | |
| Tender 5 | Furniture(Table-1,cabinet-5,almrah-5) | List Enclosed 5 | 1 | RFQ | MoC | GO B | 4112314,, | 500,000.00 | Planned Dates | | 18th oct, 2021 | 02th Nov, 2021 | 09th Nov, 2021 | 11th NOV, 2021 | 12th NOV, 2021 | 15th NOV, 2021 | | 19th Nov, 2024 | |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days | |
| | | | | | | | | | Actual Dates | | | | | | | | | | |


 ২৯/০৫/২২
 অসীম হোসেন
 ইলেকট্রনিক্স
 মেসার্স ডব্লিউ কে সি সোলিউশন এন্ড কার্ভিস
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২৯/০৫/২২
 মুহাম্মদ শফিকুল ইসলাম
 সহকারী নিবন্ধক
 বৌধমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 জিকরী আন্বিন শিএও
 প্রোগ্রামার
 বৌধমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।


 ২৯.০৫.২২
 আবু ইসা মোহাম্মদ মোতক্বা ভূঁইয়া শিএও
 ডেসপুটি রেকর্ডিস্টার
 বৌধমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২৯/৫/২২
 শেখ শোয়েবুল আলম এনডিসি
 নিবন্ধক (অতিরিক্ত সচিব)
 বৌধমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর


Revised Annual Procurement Plan 2021-2022

| Packag e | Description of procurement package GOODS | Unit | Quantity | Procure ment Method | Contract | Source of Fund | budget code | Estd. Cost in Tk. | Time Code for Process | Not Used in | Invited/advertise Tender | Tender Opening | Tender Evaluat ion | Approva l to Award | Notificat ion of Award | Signing of Contract | Total time to Contract Signature | Time for Complet ion of Contract |
|--------------|--|-----------------|----------|---------------------|----------|----------------|-------------|----------------------|-----------------------|-------------|--------------------------|----------------|--------------------|--------------------|------------------------|---------------------|----------------------------------|----------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | | 8.00 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Tender 6 | Application and system software | List Enclosed 6 | 1 | eGP (OTM NCT) | MoC | GO B | 4113301 | 1,400,000.00 | Planned Dates | | 18th oct, 2021 | 02th Nov, 2021 | 09th Nov, 2021 | 11th NOV, 2021 | 12th NOV, 2021 | 15th NOV, 2021 | | 19th Nov, 2024 |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days |
| | | | | | | | | | Actual Dates | | | | | | | | | |
| Tender 7 | Purchase books & periodicals | List Enclosed 7 | | RFQ | MoC | GO B | 3211127 | 1,00,000 | Planned Dates | | 18th oct, 2021 | 02th Nov, 2021 | 09th Nov, 2021 | 11th NOV, 2021 | 12th NOV, 2021 | 15th NOV, 2021 | | 19th Nov, 2024 |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days |
| | | | | | | | | | Actual Dates | | | | | | | | | |
| Tender 8 | Advertisements & publications(2 AV,1 publicaaions) | List Enclosed 8 | | RFQ | MoC | GO B | 3211125 | 1,00,000 | Planned Dates | | 18th oct, 2021 | 02th Nov, 2021 | 09th Nov, 2021 | 11th NOV, 2021 | 12th NOV, 2021 | 15th NOV, 2021 | | 19th Nov, 2024 |
| | | | | | | | | | Planned Days | | | 21 days | 7 days | 2days | 1day | 4 days | 35 days | 1095 days |
| | | | | | | | | | Actual Dates | | | | | | | | | |
| Total | | | | | | | | 32,180,100.00 | | | | | | | | | | |

In Word: Three crore twenty one lakh Eighty thousand one hundred taka only


 ২২/০৯/২২


অসীম হোসেন
 ইন্সপেক্টর
 রেজিস্ট্রার অব জয়েন্ট স্টক কোম্পানি এন্ড ফার্মস
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২২/০৯/২২


মুহাম্মদ শফিকুল ইসলাম
 সহকারী নিবন্ধক
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



জিকরা আশ্রিন পিএও
 প্রোগ্রামার
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।


 ২২.০৯.২২

আবু ইসা মোহাম্মদ মোস্তফা জুইয়া পিএও
 ডেপুটি রেজিস্ট্রার
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২২/০৯/২০২২

শেখ শোয়েবুল আলিম এনজিসি
 নিবন্ধক (অতিরিক্ত সচিব)
 যৌথমূলধন কোম্পানি ও ফার্মসমূহের পরিদপ্তর