

Ministry/Division: Ministry of Commerce (MoC)

Agency: Office of the Registrar of Joint Stock Companies (RJSC)

Procurement Entity Name &amp; Code: Office of the Registrar of Joint Stock Companies and Firms &amp; 1735

## Annual Procurement Plan

Pack age No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.	Time Code for Process	Not Used in GOODS	Invite/Adverti se Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.000	9	10	11	12	13	14	15	16	17	18
LOT-1	<b>Computer Server</b> (Server=7, SAN Storage=2, SAN Switch=4, Backup Storage with Software=1, Rack=1 for DC-DR)	Lot	1 (DC & DRS)	OTM (NCT)	MoC	GOB	18,800,000	Planned Dates		16th Aug, 2020	6th Sep, 2020	13th Sep, 2020	15th Sep, 2020	16th Sep, 2020	20th Sep, 2020		19th Sep, 2023
								Planned Days			21 days	7 days	2days	1day	4 days	35 days	1095 days
								Actual Dates									
LOT-2	<b>Communication Devices</b> (Router=2, UTM/Firewall=2, Switches=3 etc.) & Dark Fiber Connectivity (DC-DR)	Lot	1 (DC- DRS)	OTM (NCT)	MoC	GOB	8,000,000	Planned Dates		16th Aug, 2020	6th Sep, 2020	13th Sep, 2020	15th Sep, 2020	16th Sep, 2020	20th Sep, 2020		19th Sep, 2023
								Planned Days			21 days	7 days	2days	1day	4 days	35 days	1095 days
								Actual Dates									
LOT-3	<b>Miscellaneous</b> (Antivirus, Desktop PC, Laptop, Printer & Toner Photocopier Toner, Stationary etc.)	Lot	1	OTM (NCT)	MoC	GOB	3,000,000	Planned Dates		16th Aug, 2020	6th Sep, 2020	13th Sep, 2020	15th Sep, 2020	16th Sep, 2020	20th Sep, 2020		19th Sep, 2021
								Planned Days			21 days	7 days	2days	1day	4 days	35 days	365 days
								Actual Dates									
	<b>Total Value of Goods Procurement</b>						<b>29,800,000</b>										

In Word: Two crore ninety eight lakh taka only