

Ministry/Division: Ministry of Commerce (MoC)

Budget: Revenue

Agency: Office of the Registrar of Joint Stock Companies (RJSC)

Procurement Entity Name & Code: Office of the Registrar of Joint Stock Companies and Firms & 1735

Annual Procurement Plan(Revised)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.000	9	10	11	12	13	14	15	16	17	18
Tender-1	Supply, Installation, Configuration, Testing, Commissioning & Maintenance of Servers [Oracle Database Appliance (ODA) High Availability= 1, Oracle Database Appliance=1, Server=2, SAN Switch=1 etc.] [Budget code-4112201,4112202,4113301]	Lot	1	OTM (NCT)	HOPE	GOB	19,800,000	Planned Dates		15th Nov, 2020	06th Dec, 2020	13th Dec, 2020	15th Dec, 2020	17th Dec, 2020	21st Dec, 2020		20th Dec, 2023
								Planned Days			21 days	7 days	2 days	1 day	4 days	35 days	1095 days
								Actual Dates									
Tender-2	Supply, Installation, Configuration, Testing, Commissioning & Maintenance of Server and Communication Devices [Router=2, UTM/Firewall=2, Switch=6, etc.] [Budget code-4112201,4112202,4113301]	Lot	1	OTM (NCT)	HOPE	GOB	6,398,000	Planned Dates		22nd Nov, 2020	13th Dec, 2020	20th Dec, 2020	22nd Dec, 2020	23rd Dec, 2020	27th Dec, 2020		26th Dec, 2023
								Planned Days			21 days	7 days	2 days	1 day	4 days	35 days	1095 days
								Actual Dates									
Tender-3	Procurement of Dedicated Dark Fiber Connectivity, Internet Connectivity and Data Connectivity A high-speed WAN connectivity (Dark fiber connectivity from Kawran Baza to Agargaon, BCC (DC to DRS, 2 core) for 12 months; 20 Mbps Internet Bandwidth as Secondary Connectivity for HQ with real IP and Dhaka-Ctg 8 Mbps, HQ-Raj 6 Mbps, HQ-KLN 6 Mbps Primary Data Connectivity for 12 Months.) [Budget code-3211117]	Lot	1	OTM (NCT)	HOPE	GOB	1,013,500	Planned Dates		22nd Nov, 2020	13th Dec, 2020	20th Dec, 2020	22nd Dec, 2020	23rd Dec, 2020	27th Dec, 2020		26th Dec, 2021
								Planned Days			21 days	7 days	2 days	1 day	4 days	35 days	365 days
								Actual Dates									

Ministry/Division: Ministry of Commerce (MoC)

Budget: Revenue

Agency: Office of the Registrar of Joint Stock Companies (RJSC)


Procurement Entity Name & Code: Office of the Registrar of Joint Stock Companies and Firms & 1735


Annual Procurement Plan(Revised)


Pack age No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.000	9	10	11	12	13	14	15	16	17	18
Tender-8	Supply, Installation, Configuration, Testing and Maintenance of Queue Management Software [Budget code-4113301]	Lot	1	OTM (NCT)	HOPE	GOB	200,000	Planned Dates		29th Nov, 2020	20th Dec, 2020	27th Dec, 2020	24th Dec, 2020	26th Dec, 2020	30th Dec, 2020		29th Dec, 2021
								Planned Days			7 days	2 days	2 days	2 days	4 days	17 days	365 days
								Actual Dates									
Total Value of Goods Procurement							38,431,000										

In Word: Three crore eighty four lakh thirty one thousand taka only


26/10/2020
অসীম হোসেন
হিসাবরক্ষক
রেজিষ্টার অফ জয়েন্ট স্টক কোম্পানি ও ফার্মস
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


29/10/2020
মুহাম্মদ শাহজাহান হোসেন
সহকারী নিবন্ধক
জৌনসেপ্টেম্বর কোম্পানি ও ফার্মস
পরিদপ্তর
পাবনা মহানগর
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


29/10/2020
আবু ইসা মোস্তাফিজুল হক
ডেপুটি রেজিষ্টার (সি সাই)
জৌনসেপ্টেম্বর কোম্পানি ও ফার্মস
পরিদপ্তর
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


26/10/2020
সন্তোষ কুমার পণ্ডিত
অতিরিক্ত নিবন্ধক (মুদ্রা সচিব)
জৌনসেপ্টেম্বর কোম্পানি ও ফার্মস
পরিদপ্তর


26/10/2020
Md. Mokbul Hossain
Registrar (Addl. Secretary)
Office of the Registrar
Joint Stock Companies and Firms